



Bulacan Water District

Calle Estacion cor. Molina St., San Jose, Bulakan, Bulacan

Tel Nos.: (044) 792-0191 / 668-1499

E-mail Address: bulacanwaterdistrict@yahoo.com

BIDS AND AWARDS COMMITTEE

SCHEDULE OF ACTIVITIES

DESIGN, SUPPLY, DELIVERY, AND INSTALLATION OF 370 CU.M. STEEL BOLTED TANK WITH P.E. LINER

No.	Activity	Duration (Calendar Days)	Date
1	Advertisement Posting of Invitation to Bid	7 c.d.	Nov. 13 – 20, 2012
2	Availability of Bid Documents	21 c.d.	Nov. 13 – Dec. 3, 2012
3	Pre-Bid Conference	at least 12 c.d. before Bid Opening	Nov. 22, 2012
4	Submission / Opening of Bids	1 c.d.	December 3, 2012
5	Bid Evaluation	3 c.d.	Dec. 4 - 6, 2012
6	Post-Qualification	4 c.d.	Dec. 7 - 10, 2012
7	Approval of BAC Recommendation Issuance of Notice of Award	1 c.d.	Dec. 11, 2012
8	Contract Signing	5 c.d.	Dec. 12 - 16, 2012
9	Approval by Higher Authority	2 c.d.	Dec. 17 - 18, 2012
10	Issuance of Notice to Proceed	2 c.d.	Dec. 19 - 20, 2012
	TOTAL	38 days	

Prepared by:

Annabelle B. Almario

BAC Secretariat



Bulacan Water District

Calle Estacion cor. Molina St., San Jose, Bulakan, Bulacan

Tel Nos.: (044) 792-0191 / 668-1499

E-mail Address: bulacanwaterdistrict@yahoo.com

No.	Activity	Duration (Calendar Days)	Date
1	Advertisement Posting of Invitation to Bid	7 c.d.	Oct. 29 – Nov. 4, 2012
2	Availability of Bid Documents	29 c.d.	Oct. 29 – Nov. 26, 2012
3	Pre-Bid Conference	at least 12 c.d. before Bid Opening	Nov. 13, 2012
4	Submission / Opening of Bids	1 c.d.	November 26, 2012
5	Bid Evaluation	2 c.d.	November 27 - 28, 2012
6	Post-Qualification	6 c.d.	Nov. 29 –Dec. 4, 2012
7	Approval of BAC Recommendation Issuance of Notice of Award	1 c.d.	December 5, 2012
8	Contract Signing	2 c.d.	December 8 - 12, 2012
9	Approval by Higher Authority	1 c.d.	December 13, 2012
10	Issuance of Notice to Proceed	1 c.d.	December 13 - 14, 2012
	TOTAL	42 days	

Prepared by:

Annavelle B. Almario
BAC Scretariat